SUMTER COUNTY BOARD OF COMMISSIONERS

EXECUTIVE SUMMARY
SUBJECT: Contract Change Order 20-South Wildwood Fire Station #33 with Emmett Sapp
Builders
REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 7/12/2011
Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $20,364.75
[ ] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT:  305-182-522-6202
[ IN/A
HISTORY/FACTS/ASSUES:

This is an increase in the scope of work to include the following items:

1) Relocate existing backflow preventer $5,329.80
2) Landscape and irrigation $13,799.10
3) Add arc fault breakers $1,235.85




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: South Wildwood FS #33 CHANGE ORDER NUMBER:

DATE:
ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:
4430 NE 83rd Rd CONTRACT FOR:

Wildwood Fl. 34785
The Contract is changed as follows:
This is an increase in scope of work to inctude the following items:
1) Relocate existing backflow preventer §5,329.80
2) Landscape and irrigation $13,792.10
3) Add arc fault breakers $1,235.85

20 - South Wildwood
7.12.2011

10.12.2010
$2,150,272.00

Not valid until signed by the Owner, Architect,

The original (Contract Sum} (Guaranteed maximym Price) was

Net change by previously authorized Change orders

The {Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price} will be (increased) (decreased)
{unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc.

ARCHITECT CONTRACTOR
2641 Sunset Point Rd 4430 NE 83rd Rd
Address Address

Clearwater FL 33759 Wildwood FL 34785

BY BY

Rick Bacon Emmett Sapp

DATE DATE

$2,150,272.00
$450,381.11
£2,600,653.11

$20,364.75
$2,621,017.86

0 Days

Sumter County BOCC

OWNER

Address

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOQOD, FL 34785

(352) 748-1949

l Change Request l

To: DOUG CONWAY Number:
Sumiter County Board of Comm Date
910 N Main St Room 201 Job

Ph: 352-793-0200 Fax: (352)793-0207

Description: Relocate existing backflow preventer

az
1 B30/

t 10-22 Coleman Fire § atior
Bushnell, FL 33513 Phone:

#33

{.andscape & frrigation

(Please refer to attached sheet for details.)

The schedule is not affected by 1115 change.

If you have any questions, please contact me at (352)748-1949,

We are pleased to offer the following specifications and pricing to make the following changes:

fhe total amount to provide this work i ... e

$5,329.80

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc.
Cce:

Date:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 32 Price Breakdown

Continuation Sheet

Description: Relocate existing backflow sreventer
Description Labor Material Equipment Subeo stract Other Price
Relocate existing backflow preventer $5,076.00 $5,076.00
Subtotal: $5,076.00
Markup $5,076 00 5.00% $253.80
Total: $5,329.80
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10889 N US HWY 301 STE ¢ OXFORD, FL 34484

PHONE 352-748-2781 Bl LL GREGORY

FAX 352-748-2378

E-MAIL OFFICE@BGEXCAVATING.COM EXCAVATI NG! INc‘

PROPOSAL

To: EMMETT SAPP BUILDERS

Date:  June 30, 2011
Re: COLEMAN FIRE STATION RELOCATION OF FIRE HYDR. & BCKFLOW PREV.

PRICE TO RELOCATE FIRE HYDRANT AND BACKFLOW PREVENTER
(2) EACH 8” MJ 90 BENDS @ $240.00

(4) EACH 8" ONE LOK RESTRAINT @ $78.00 EACH

(2) 6” MJ 90 BENDS @ $132.00 EACH

(4) 6” ONE LOK RESTRAINTS @ $44.00 EACH

54 FT 8” CL350 PIPE @ $34.36 PER FT

54 FT 6” PR350 PIPE @ $27.52 PER FT

MOBILIZATION AND MISC MATERIAL $502.48

PRICE INCLUDES MATERIAL AND LABOR
TOTAL 5076.00

Thank you

Bill Gregory



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOQOD, FL 34785
(352) 748-1949

! Change Request I

To: DOUG CONWAY Number: 31
Sumter Ceounty Board of Comm Date: 5/30/11
910 N Main S{ Room 241 Job: 10-22 Coleman Fire Station #33
Bushrnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Landscape & lrrigation

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount 10 provide this WOTK IS ........ccoii e e $13,799.10

{Please refer to attached sheet for details,)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 31 Price Breakdown

Continuation Sheet

Description: Landscape & lrigation
Description Labor Material Equipment Subcontract Other Price
Landscape & lrrigation $17,642.00 $17,642.00
Credit L.andscape/lrrigation Allowance $-4,500.00 $-4,500.00
Subtotal: $13,142.00
Markup $13,142.00 5.00% $657.10
Total: $13,799.10
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Job: Fire Station #23, Coleman
LANDSCAPE - ;fg;ilsljandscape materials and instailation per plans & 5 10,830.00
S0D - 18800 SF Bahia Sod $ 3,572.00
IRRIGATION - irrigation system { Design Build ). $ 3,240.00
TOTAL PROPOSAL AMOUNT - - - - - - c e emammmmmmcmcaamc o am o mamas $ 17,642.00
NOTES:
1- Propesed an grades provided within 1/10 of a foot.
2- Right of Way permits by owner. All high voltage electric to irrigation controller, etc. by owner.
3- Jack and bore / cut and patch to be provided by owner.
4. Sod quantity is only an estimate. Additional sod to be charged at unit cost.
5. Removal, refocation and trimming of existing sod, trees or shrubs (if required) is not
included,
G- Hand watering or watering of non-irrigated areas not included.
Warranty: Only valid if automatic irrigation system is in place and operational, Not responsible for
7 damage caused by drought, freeze, irrigation deficiéncies, turf weeds, Infestations, disease or starm
damage. Assuimes no lability for the damages or consequential damages caused by conditions
beyond our cantrol.
Warranty coverage:  trees - 1 year
Warranty coverage:  shrubs — 1 year
Warranty coverage:  Sod - 30 days
8- Irrigation backflow & sleeves included. Bahia sod is not irrigated.
9- Bond is not included. Survey is not included
10-  Proposat vaiid for 30 days.
Regards,
Amir Badakhshan

Greenwood Landscaping
5375 Chio Ave.

Sanford,

FL 32771

(407) 326-6488
{407} 302-5494 FAX




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 33
Sumter County Board of Comm Date: 7/5/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Per building dept ptan review add arc fault breakers as directed

We are pleased to offer the following specificaticns and pricing o make the following changes:

The total amount to provide Ehis WOrK IS ... e e ettt $1,235.85
{Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOQOD, FL 34785
(352) 748-1849

Change Request 33 Price Breakdown
Continuation Sheet

Description: Per building dept plan review add arc fault breakers as dirscted

Description Labor Material Equipment Subcontract Other Price
Per building dept plan review add arc ’ $1,100.00 $1,106.00
fault breakers as directed

Tax on materials $77.00 $77.00

Subtotal: $1,177.00
Markug $1,177.00 5.00% $58.85
Total: $1,235.85
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